GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – IAP Grant - Visakhapatnam District – Providing BT road from Lambasingi-Tajangi road to Anjali Sanivaram via Jajulapalem in Chinthapalli (M)– Post facto Extension of Agreement Time up to 11-11-2015 for a period of (273) days without liquidated damages – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 1104 Dated:05.12.2015.

Read the following:-

1. Progs.Rc.No.434/IAP/ 2012-13, of the District Collector, VSP, 18.10.2012,
2. From the CE., PR., Hyd., Lr.No.AEE5/DEE-II/A.Sanivaram/ VSP/2012, dt:24.07.2015.

--00--

O R D E R :-

In the circumstances reported by the Chief Engineer, Panchayat Raj Engineering Department, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord post facto extension of Agreement Time up to 11.11.2015 for a period of (273) days without liquidated damages in respect of the work "Providing BT road from Lambasingi-Tajangi road to Anjali Sanivaram via Jajulapalem in Chinthapalli (M)" in Visakhapatnam District under IAP Grant.

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Prl.Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.